Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:00 PM
: Client Name: CalTrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 227 Const Calendar Day 183  Date: 10-Mar-201 Wednesday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 20-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rainy
Working Day If no, explain:
Diary: Dispute
Office work
‘Reviewed and approved WSWDs #131, 132, 133, and Weekly Status to go to MCM. .
-Per Andy Alvarado’s request, sent a Request for Clarification to Mr. Dave McCracken in regards to
Board’s determination on NOPC #10 that was heard on 2/12/2010. State Letter 0003, others Cat 5-20.1.
-Signed and sent out a request for additional funds for CCO 115-3, additional SWPPP measures.
-Signed C-93 for CCO 145.
:CCO 92, delete Shorebird Rooting Habitat needs to be revised, there are costs associated with the work
of this CCO. Will investigate.
-Sent out CCO 134, Manhole Security Lock Downs.
-Sent an email to Carl Berexa, RE in District 3, and confirmed that the projection screen to him is a loan
and need to be returned once they have the funding to purchase their own.
-Jim Gallego was in this day.
-Jonathan sent out an invitation to Maintenance, traffic, design and safety for a preliminary closeout
walkthrough of the job on March 17, 2010 (Wed).
‘Responded to an email from Diana McCollum, MCM Construction, Inc, regarding the status of CCO
126. Will make payment this pay estimate.
‘Received an email from Ed Puchi in regards to our request for clarification for the DRB determination on
BNOPC #10. He stated that the determination is abundantly clear that contractually the State has to pay.
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